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CONESTOGA-ROVERS & ASSOCIATES 
1801 Old Highway 8, Suite 114 
St. Paul, Minnesota 55112 

US EPA RECORDS CENTER REGION 5 (612) 639-0913 Fax:(612) 639-0923 

April 10, 1995 lllllllllllllllll IIIII Jlllllllllllllllll' Reference No. 3481 464666 

Ms. Sheri Bianchin 
UNITED STATES ENVIRONMENTAL 

PROTECTION AGENCY (USEPA) 
Region V (HSRL-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Dear Ms. Bianchin and Ms. Grejda: 

Re: Monthly Progress Report 
ACS Superfund Site 
Griffith. Indiana 

Ms. Holly Grejda 
INDIANA DEPARTMENT OF 

ENVIRONMENTAL MANAGEMENT (IDEM) 
100 N. Senate IGCN-1255 
Indianapolis, Indiana 46204 

This progress report is submitted on behalf of the Respondents to the Unilateral 
Administrative Order (UAO) and provides a summary of work completed and upcoming 
for the American Chemical Service (ACS) Remedial Design/Remedial Action (RD/RA) 
program. This progress report is submitted pursuant to Paragraph 48 of the UAO. 

Summary of Activities- March/April1995 

• Montgomery Watson met with ACS representatives to coordinate upcoming RD/RA 
work. 

• An aquifer pumping test and the collection of leachate/ groundwater samples from 
source areas were conducted in accordance with the report: "Perimeter Groundwater 
Containment System, RD IRA \Vork Plan" (Agency Review Drnft) prepared by 
Montgomery Watson, dated February 1995. This work was verbally authorized by 
USEPA. 

• In a letter, dated March 15, 1995, USEPA restated procedures for communication and 
submittals on the project. 

• The design workshop was held at USEPA on March 22, 1995 to discuss upcoming plans 
for the Perimeter Groundwater Containment System and predesign studies. This 
meeting was summarized in a memo, dated April3, 1995. 
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• On March 23, 1995, Ron Frehner (CRA), Sheri Bianchin (USEPA) and Holly Grejda 
(IDEM) met to discuss technical considerations associated with a proposed 
disbursement of de minimis funds. 

Sampling R?sults - March/ April 1995 

• Sampling of monitoring wells was conducted in December 1994/January 1995. These 
results were validated and provided to USEP A/IDEM with the March 8, 1995 progress 
report. These results are also summarized along with interpretation in a technical 
memo provided to USEP A/IDEM in early April. 

Upcoming Work Completion- April 1995 to June 1995 

Upcoming work completions are summarized by the following action items. The target 
due dates reflect priorities of work to be completed and are subject to change. These dates 
do not reflect compliance requirements which will be established by the approved 
schedule. 

Description 

1. Evaluate effluent limits for groundwater 
treatment plant 

2. Technical Meeting 

3. Provide comments on Predesig·n Work Plan 
and Perimeter Groundwater Containment 
System RD Work Plan 

4. Prepare an assessment of potential 
Lower Aquifer Contamination 

5. Closure and potential replacement of 
monitoring well MW 4D - IDEM to 
contact the City of Griffith 

Action By 

IDEM/MW 

All 

USEPA/IDEM 

MW 

IDEM 

Target 
Due Date 

3/95 

4/19/95 

4/95 

4/95 

4/95 
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Target 
Description Action By Due Date 

6. USEPA/IDEM comments on dewatering 
barrier wall alignment USEPA/IDEM 4/95 

7. USEP A/IDEM comments on Perimeter 
Groundwater Containment System 
alignment USEPA/IDEM 4/95 

8. Work Plan for boreholes for dewatering 
barrier wall alignment MW 4/95 

9. Prepare list of deliverables CRA 4/95 

10. USEPA approval of Pumping 
Test Work Plan USEPA 4/95 

11. Proposal for waste classification of sludge 
generated from Perimeter Groundwater 
Containment System MW 4/95 

12. Written approval of schedule USEPA/IDEM 4/95 

13. Replace tarp over drums of investigation 
residuals ~A\V 4/95 

14. Amend Health and Safety Plan (HASP) 
to outline entry procedures MW/ACS 4/95 

15. Evaluate Corps of Engineers review /permit 
requirements for discharge to wetlands 
from groundwater treatment MW 4/95 

16. Provide HASP on-Site MW 4/95 

17. Evaluate whether clean closure for USTs 
was conducted IDEM 4/95 
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Description 

18. Select date for public availability session 

19. Prepare a letter outlining acceptance or 
approval of RI/FS 

20. Start Predesign Studies 

21. Install fence 

22. Dewatering System Design 

23. Interim Design for Perimeter Groundwater 
Containment System 

Anticipated Problems and Delays 

CONESTOGA-ROVERS & ASSOCIATES .. ~ ' 
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Action By 

USEPA/IDEM 

USEPA 

MW 

MW 

MW 

MW 

Target 
Due Date 

5/95 

5/95 

5/95 

5/95 

Ongoing 

Ongoing 

To date, the project schedule stipulated on pages 30/31 of the Statement of Work has been 
met. However, the draft schedule submitted to the USEPA and IDEM will require 
adjustment due to the change in USEP A project managers. Once comments on the 
Predesign Work Plan and Perimeter Groundwater Containment System RD Work Plan 
have been completed, an adjusted schedule will be developed. 

If there are any questions regarding this progress report, please do not hesitate to contact 
CRA at 612-639-0913. 

Sincerely, 

CONESTOGA-ROVERS & ASSOCiATES 

GZ~ 
Ronald Frehner 

RF/br 
c.c. ACS Executive and Technical Committees 



I 

~ 

CO..b!ESIOGA·ROVERS & ASSOCIATES 
1801 Old Highway 8, Suite 114 
St.-Paul, Minnesota 55112 

. 
• 

"• .. , ) 

-
: .. :"""-' ·-·-

. Ms. Sheri Bianchin 
.-UNITED STATES ENVIRONMENT A'C -

PROTECTION AGENCY 
Attn: HSRL- 6J 
Region V 
77 West Jackson Boulevard 
Chicago, IL 60604 

IHII I'll ;ifqt 
l!ll!!ll!!!! 'l!lll!!l!l-!!l!lltll 

,., ...... .--
..... ~ .. -~=::··.~=-~. , ____ ,... 

··-'--,_ 



May 9,1995 

Ms. Sheri Bianchin 
UNITED STATES ENVIRONMENTAL 

PROTECTION AGENCY (USEPA) 
Region V (HSRL-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Dear Ms. Bianchin and Ms. Grejda: 

Re: Monthly Progress Report 
ACS Superfund Site 
Griffith. Indiana 

CONESTOGA-ROVERS & ASSOCIATES 
1801 O!d Highway 8, Suite 114 
St. Paul, Minnesota 55112 
(612) 639-091:; Fax:(612) 639-0923 

Reference No. 3481 

Ms. Holly Grejda 
INDIANA DEPARTMENT OF 

ENVIRONMENTAL MANAGEMENT (IDEM) 
100 N. Senate IGCN-1255 
Indianapolis, Indiana 46204 

This progress report is submitted on behalf of the Respondents to the Unilateral 
Administrative Order (UAO) and provides a summary of work completed and upcoming 
for the American Chemical Service (ACS) Remedial Design/Remedial Action (RD/RA) 
program. This progress report is submitted pursuant to Paragraph 48 of the UAO. 

Summary of Activities- April 1995 

• A summary of the March 22, 1995 technical meeting was provided to the USEPA in 
early April. 

• USEPA's continued their review of the Predesign Work Plan, Perimeter Groundwater 
Containment Plan and Schedule. 

• Technical meetings scheduled for April were postponed at USEP A's request due to 
their need for extra time to review the work plans. 

Sampling Results- March/Ap~il 1995 

• Sampling of monitoring wells was conducted in December 1994/January 1995. These 
results were summarized and interpreted in a technical memo provided to 
USEPA/IDEM in early"April. 



CONESTOGA-ROVERS & ASSOCIATES 

May 9,1995 Reference No. 3481 
-2-

Upcoming Work Activities- May 1995 to July 1995 

Upcoming work activities are summarized by the following action items. 

Description 

1. Technical Meeting 

2. Provide comments on Predesign Work Plan and Perimeter 
Groundwater Containment System RD Work Plan 

3. Prepare an assessment of potential Lower 
Aquifer Contamination 

4. USEPA/IDEM comments on dewatering barrier wall alignment 

5. USEP A/IDEM comments on Perimeter Groundwater 
Containment System alignment 

6. Work Plan for boreholes for dewatering barrier wall alignment 

7. USEPA written approval of Pumping Test Work Plan 

8. Proposal for waste classification of sludge generated 
from Perimeter Groundwater Containment System 

9. Written approval of schedule 

10. Evaluate whether clean closure for USTs was conducted 

11. Select date for public availability session 

12. Prepare a letter outlining acceptance or approval of RI/FS 

13. Start Predesign Studies 

14. Install fence 

15. Dewatering System Design 

16. Interim Design for Perimeter Groundwater Containment System 

Action By 

All 

USEPA/IDEM 

MW 

USEPA/IDEM 

USEPA/IDEM 

MW 

USEPA. 

MW 

USEPA/IDEM 

IDEM 

USEPA/IDEM 

USEPA 

MW 

MW 

MW 

MW 
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Anticipated Problems and Delays 

To date, the project schedule stipulated on pages 30/31 of the Statement of Work has been 
met. However, the draft schedule submitted to the USEPA and IDEM will require 
adjustment due to the change in USEP A project managers and the resultant delay in 
providing comments and approvals on work plans. Once comments on the Predesign 
Work Plan and Perimeter Groundwater Containment System RD Work Plan have been 
completed, an adjusted schedule will be developed. 

If there are any questions regarding this progress report, please do not hesitate to contact 
CRA at 612-639-0913. 

Sincerely, 

CONESTOGA-ROVERS & ASSOCIATES 

Ronald Frehner 

RF/br 
c.c. ACS Executive and Technical Committees 



March 8, 1995 

Mr. Bill Bolen 
UNITED STATES ENVIRONMENTAL 

PROTECTION AGENCY 
Region V (HSRL-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Dear Mr. Bolen and Ms. Grejda: 

Re: Monthly Progress Report 
ACS NPL Site 
Griffith, Indiana 

CONESTOGA-ROVERS & ASSOCIATES 
1801 O!d Highway 8, Suite 114 
St. Paul, Minnesota 55112 
(612) 639-091:; Fax:(612) 639-0923 

Reference No. 3481 

Ms. Holly Grejda 
INDIANA DEPARTMENT OF 

ENVIRONMENTAL MANAGEMENT 
100 N. Senate IGCN-1255 
Indianapolis, Indiana 46204 

OOH!l ~~w~rn 
MM< 1 0 1995 

OFFICE OF RCRA 
WAIITK MANAGEMEN1j DIVISlOJ'il 

EPA. REGION ~ 

This progress report is submitted on behalf of the Respondents to the Unilateral 
Administrative Order (UAO) and provides a summary of work completed and 
upcoming for the ACS RD/RA program. This progress report is submitted pursuant 
to Paragraph 48 of the UAO. 

Summary of Activities - February 1995 

• In January, the ACS PRP Group prepared a letter outlining the proposed RD 
schedule. This amended RD schedule was accepted based on telephone 
conversations with USEPA on February 2, 1995 and IDEM on February 3, 1995. 
Based on these conversations, Montgomery Watson finalized the schedule. 

• In a letter to USEP A, dated February 3, 1995, CRA summarized the procedures to 
be used for risk assessment under performance verification. 

• Access agreements for the predesign studies have been secured or are in the 
process of being obtained. 

• The .Predesign Work Plan was submitted to the USEPA and IDEM on February 6, 
1995 in accordance with the approved schedule. 

• The Remedial Design Work Plan for the perimeter groundwater collection 
system was submitted to the USEPA and IDEM on February 7, 1995 in accordance 
with the approved schedule. 
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Sampling Results- February 1995 

• Sampling of monitoring wells was conducted in December 1994. These results 
are attached. 

Upcoming Work- March 1995 to May 1995 

• Comments from USEPA and IDEM on the Perimeter Groundwater Containment 
System RD and the Predesign Work Plan are expected by March 7, 1995. 

• Montgomery Watson plan to install a test extraction well and conduct an aquifer 
pumping test the week of March 13, 1995. 

• A design workshop meeting will be held to discuss plans for the perimeter 
groundwater containment system and predesign studies. 

• The intermediate design for the perimeter groundwater containment system will 
be prepared. 

• The perimeter fence will be installed. 

• The design of the dewatering system for pilot studies will be submitted to 
USEPA/IDEM. 

If there are any questions regarding this progress report, please do not hesitate to 
contact CRA at 612-639-0913. 

Sincerely, 

CONESTOGA-ROVERS & ASSOCIATES 

Ronald Frehner 

RF/br 
c.c. ACS Executive and Technical Committees 
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June 9, 1995 

Ms. Sheri Bianchin 
UNITED STATES ENVIRONMENTAL 

PROTECTION AGENCY (USEPA) 
Region V (HSRL-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Dear Ms. Bianchin and Ms. Grejda: 

Re: Monthly Progress Report 
ACS Superfund Site 
Griffith. Indiana 

CONESTOGA-ROVERS & ASSOCIATES 
1801 Old Highway 8, Suite 114 
St. Paul, Minnesota 55112 
(612) 639-0913 Fax:(612) 639-0923 

Reference No. 3481 

Ms. Holly Grejda 
INDIANA DEPARTMENT OF 

ENVIRONMENTAL MANAGEMENT (IDEM) 
100 N. Senate IGCN-1255 
Indianapolis, Indiana 46204 

This progress report is submitted on behalf of the Respondents to the Unilateral 
Administrative Order (UAO) and provides a summary of work completed and upcoming 
for the American Chemical Service (ACS) Remedial Design/Remedial Action (RD/RA) 
program. This progress report is submitted pursuant to Paragraph 48 of the UAO. 

Summary of Activities- May 1995 

• USEPA continued their review of the Predesign Work Plan, Perimeter Groundwater 
Containment Plan (PGCS). 

• Technical meetings scheduled for May were postponed at USEPA's request due to their 
need for extra time to review the work plans. 

• In a letter, dated May 10, 1995, the Barrier Wall Alignment Work Plan was submitted to 
USEP A and IDEM for review and comment. 

• IDEM records of closure of two underground storage tanks (USTs) at the City of Griffith 
garage property (near MW6) were reviewed by IDEM. 

• On May 26, 1995, USEPA provided draft comments on the Predesign Work Plan 
(including the Quality Assurance Project Plan and the Site Safety Plan) and the PGCS 
RD/RA Work Plan. Final comments are expected in June 1995. 

• In a letter to USEPA, dated May 30, 1995, Ron Frehner of CRA confirmed a telephone 
conversation with Sheri Bianchin that revised work plans are due 21 days after receipt 
of final comments, rather than 21 days after draft comments. 
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Sampling Results - May 1995 

Geoprobe sampling and aquifer pumping results were validated in May and are attached. 

Upcoming Work Activities- June 1995 to August 1995 

Upcoming work activities are summarized by the following action items. 

Description 

• Technical Meeting (scheduled for June 14, 1995) 

• Provide final comments on Predesign Work Plan 
and PGCS RD Work Plan 

• Prepare an assessment of potential Lower Aquifer conditions 
(for oral presentation at the June 14, 1995 technical meeting) 

• USEP A/IDEM comments on dewatering barrier wall alignment 

• USEPA written approval of Pumping Test Work Plan (Note: 
Pump test was performed on March 20 -21, 1995 in accordance 
with USEPA and IDEM oral approval and oversight.) 

• Written confirmation of approval of schedule (part of 
Predesign Work Plan) 

• Written confirmation of acceptance or approval of RI/FS 

• Start Predesign Studies (subject to amended schedule 
and receipt of USEP A approval of work plan) 

• Install fence (subject to amended schedule and receipt 
of USEP A approval of work plan) 

• Dewatering System Design (subject to amended schedule 
and receipt of USEP A approval of work plan) 

• Interim Design for PGCS (subject to amended schedule 
and receipt of USEP A approval of work plan) 

Action By 
All 

USEPA/IDEM 

MW 

USEPA/IDEM 

USEPA 

USEPA/IDEM 

USEPA 

MW 

MW 

MW 

MW 
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Anticipated Problems and Delays 

To date, the project schedule stipulated on pages 30/31 of the Statement of Work has been 
met. However, the schedule submitted to the USEPA and IDEM will require adjustment 
due to the change in USEP A project managers and the resultant delay in providing 
comments and approvals on work plans. That schedule was orally approved by USEP A 
and IDEM prior to the change in project managers. Once final comments on the Predesign 
Work Plan and PGCS RD Work Plan have been completed, an adjusted schedule will be 
developed. 

If there are any questions regarding this progress report, please do not hesitate to contact 
CRA at 612-639-0913. 

Sincerely, 

CONESTOGA-ROVERS & ASSOCIATES 

G2~ 
Ronald Frehner 

RF/br 
En c. 
c.c. ACS Executive and Technical Committees (w /o Enc.) 
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CONESTOGA-ROVERS & ASSOCIATES 
1801 Oid Highway 8, Suite 114 
St. Paul, Minnesota 55112 
(612) 639-0913 Fax:(612) 639-0923 

July 10, 1995 ·ORIGINAL· Reference No. 3481 
THIS DOCUMENT PREVIOUSLY 
TRANSMITTED BY TELECOPIER 

Ms. Sheri Bianchin 
UNITED STATES ENVIRONMENTAL 

PROTECTION AGENCY (USEP A) 
Region V (HSRL-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Dear Ms. Bianchin and Ms. Grejda: 

Re: Monthly Progress Report 
ACS Superfund Site 
Griffith. Indiana 

Ms. Holly Grejda 
INDIANA DEPARTMENT OF 

ENVIRONMENTAL MANAGEMENT (IDEM) 
100 N. Senate IGCN-1255 
Indianapolis, Indiana 46204 

This pr.og~.e~s rei><)rfis"submitted on behalf of the Respondents. tothe Unilateral 
Administra~ive. _Qr,g!2r (UA9) and provides a summary of work completed and upcoming 
for t~e-Aijleric_an.:~hern~cal:serviCe (ACS) Remedial Design/Remedial Action· (RD/RA)" . 
program .. This progress r·eport :is submitted pursuant to 'Paragraph 48 -of the UAO. · -. 

Summary 'oi A.'~tivities·- Tune i995 

• USEPA continued their review of the Predesign Work Plan, Perimeter Groundwater 
Containment Plan (PGCS) and Barrier Wall Alignment Work Plan. On May 26, 1995, 
USEPA provided draft comments on the Predesign Work Plan (including the Quality 
Assurance Project Plan and the Site Safety Plan) and the PGCS RD/RA Work Plan. 
Final comments are expected in July 1995 and revised work plans are due 21 days 
following receipt of final comments. 

• A technical meeting was held on June 14, 1995 to discuss USEPA/IDEM draft comments 
on the work plans. 

• On June 15, 1995, Montgomery Watson collected groundwater samples from the 
On-Site Containment Area. Water treatment vendors will use the samples to prepare 
proposals for the PGCS treatment system . 

. \' 

• IH~ck. and. V~fl~~~ -h~~e}e~n:_r.etained by_ ~SEP ~ to ·develop a work plan as ·the ACS 
.. oversig~t so~~_ra~to( :J?Iack and Veatch are cu:rr~n·t~y getti_~g ~1p· to'speed on the project. 

• A techni.cal. meeting on groundwater is.sues and .monitorl.ng wells was held on June 22, 
1995. The meeting, attended by Montgomery Watson, USEPA and IDEM, was held to 
discuss draft USEP A comments on the Predesign Work Plan and the PGCS RD IRA 
Work Plan. 
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• A letter of proposed effluent standards for the PGCS was provided to USEPA in a letter, 
dated June 20, 1995. 

Sampling Results -June 1995 

No sampling results were received in June 1995. 

Upcoming Work Activities- July 1995 to September 1995 

Upcoming work activities are summarized by the following action items. 

Description 

• Provide final comments on Predesign Work Plan 
and PGCS RD Work Plan 

• USEP A/IDEM comments on dewatering barrier wall alignment 

• USEPA written approval of Pumping Test Work Plan (Note: 
Pump test was performed on March 20 -21, 1995 in accordance 
with USEPA and IDEM oral approval and oversight.) 

• Written confirmation of approval of schedule 

• Start Predesign Studies (subject to amended schedule 
and receipt of USEPA approval of work plan) 

• Install fence (subject to amended schedule and receipt 
of USEPA approval of work plan) 

• Dewatering System Design (subject to amended schedule 
and receipt of USEP A approval of work plan) 

• Interim Design for PGCS (subject to amended schedule 
and receipt of USEP A approval of work plan) 

• Technical meeting to discuss final comments on 
Predesign and PGCS work plans 

Action By 

USEPA/IDEM 

USEPA/IDEM 

USEPA 

USEPA/IDEM 

M 'vV 

MW 

MW 

MW 

USEP A/IDEM/MW 
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Anticipated Problems and Delays 

To date, the project schedule stipulated on pages 30/31 of the Statement of Work has been 
met. However, the schedule submitted to the USEPA and IDEM will require adjustment 
due to the change in USEPA project managers and the continuing delay in providing 
comments and approvals on work plans. That schedule was orally approved by USEPA 
and IDEM prior to the change in project managers. Once final comments on the Predesign 
Work Plan and PGCS RD Work Plan have been completed, an adjusted schedule will be 
developed. · 

If there are any questions regarding this progress report, please do not hesitate to contact 
CRA at 612-639-0913. 

Sincerely, 

CONESTOGA-ROVERS & ASSOCIATES 

~~ 
~Ronald Frehner 

RF/br 
c.c. ACS Executive and Technical Committees 
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September 8, 1995 

Ms. Sheri Bianchin 
UNITED STATES ENVIRONMENTAL 

PROTECTION AGENCY (USEPA) 
Region V (HSRL-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Dear Ms. Bianchin and Ms. Grejda: 

Re: Monthly Progress Report 
ACS Superfund Site 
Griffith. Indiana 

CONESTOGA-ROVERS & ASSOCIATES 
1801 Old Highway 8, Suite 114 
St. Paul, Minnesota 55112 
{612) 639-0913 F ax:{612) 639-0923 

Reference No. 3481 

Ms. Holly Grejda 
INDIANA DEPARTMENT OF 

ENVIRONMENTAL MANAGEMENT (IDEM) 
100 N. Senate IGCN-1255 
Indianapolis, Indiana 46204 

This progress report is submitted on behalf of the Respondents to the Unilateral 
Administrative Order (UAO) and provides a summary of work completed and upcoming 
for the American Chemical Service (ACS) Remedial Design/Remedial Action (RD /RA) 
program. This progress report is submitted pursuant to Paragraph 48 of the UAO. 

Summary of Activities- August 1995 

• In a letter, dated August 15, 1995, CRA provided follow up and a response to USEPA's 
letters of July 20, 1995. 

• By letters, dated August 10, 1995, August 16, 1995 and August 17, 1995, Montgomery 
Watson transmitted revised work plans as required by USEPA and the UAO. These 
documents were as follows: 

- Revised Site Safety Plan; 

- Revised Quality Assurance Project Plan/Field Sampling Plan; 

Revised Dewatering/Barrier Wall Alignment Work Plan; 

- Revised Predesign Work Plan; 

- Revised Perimeter Groundwater Containment System RD/RA Work Plan; and 

Response to Comments on Expedited Groundwater Technical Memorandum. 

Sampling Results- August 1995 

No validated sample results were received in August. 

Upcoming Work Activities -September 1995 to November 1995 

• A meeting of USEP A, IDEM and the ACS Group to review and discuss the project 
schedule and to discuss the Perimeter Groundwater Containment System (PGCS) 
design is planned for September 12, 1995. 
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• The 50% design submittal for the PGCS is scheduled for submission to USEP A and 
IDEM by September 30, 1995. The submission of this design is contingent upon 
resolving effluent standards for the treatment plant discharge. 

• Effluent standards for treated groundwater discharge need to be finalized. USEP A and 
IDEM are reviewing Montgomery Watson's proposed standards. These standards are 
critical to the treatment plant design. 

• Montgomery Watson is scheduled to begin drafting the Operation and Maintenance 
(Q&M), Quality Assurance Project Plan (QAPP), and Field Sampling Plan (FSP) for the 
PGCS in November 1995. 

• Montgomery Watson is scheduled to begin the final design of the PGCS in 
November 1995 after USEPA/IDEM review and comment on the 50% design submittaL 

• Montgomery Watson is scheduled to prepare a QAPP Addendum to reflect the scope of 
the bench scale and pilot tests for the predesign after USEP A approves the Predesign 
Work Plan. 

• The Predesign field investigations are scheduled to begin this fall. 

• The RD Work Plan is scheduled for submission to USEPA and IDEM in October 1995. 

• The Site fence is schedule for installation this fall. 

• Fabrication of the PGCS treatment plant building is scheduled for this fall. 

Upcoming work activities are summarized by the following action items. 

Description 

• USEPA written approval of Pumping Test Work Plan (Note: 
Pump test was performed on March 20 -21, 1995 in accordance 
with USEPA and IDEM oral approval and oversight.) 

• Written confirmation of~ approval of schedule 

• Start Predesign Studies (subject to amended schedule 
and receipt of USEP A approval of work plan) 

• Install fence (subject to amended schedule and receipt 
of USEP A approval of work plan) 

Action By 

USEPA 

USEPA 

MW' 

MW 
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Description 

• Barrier Wall Dewatering System Design (subject to amended 
schedule and receipt of USEPA approval of work plan) 

• Interim Design for PGCS (subject to amended schedule 
and receipt of USEP A approval of work plan) 

• USEP A and IDEM review of proposed effluent standards 

• Prepare list of deliverables 

• Continue technical discussions on scope of work required 
for Lower Aquifer characterization; performance standards 
and point of compliance 

• Check with City of Griffith for information on 
landfill monitoring wells 

• Check with health department for information on past 
residential well sampling 

Anticipated Problems and Delays 

Reference No. 3481 

Action By 

MW 

MW 

USEPA/IDEM 

MW 

USEP A/IDEM/MW 

IDEM 

MW 

To date, the project schedule stipulated on pages 30/31 of the Statement of Work has been 
met. The schedule originally submitted to the USEPA and IDEM in February has been 
adjusted now that final comments on the Predesign Work Plan and PGCS RD Work Plan 
have been completed. 

If there are any questions regarding this progress report, please do not hesitate to contact 
CRA at 612-639-0913. 

Sincerely, 

CONESTOGA-ROVERS & ASSOCIATES 

&u:t~#l~~ 
fi Ronald Frehner 

RF/br 
c.c. ACS Executive and Technical Committees 


